PRESTAGE CONSTRUCTION -

1. PRESTAGE CONSTRUCTION SHALL CONSIST OF REMOVAL OF THE EXISTING HMA SHOULDERS AND EXISTING GUARDRAIL ON THE WEST SIDE OF THE PAVEMENT; CONSTRUCTION OF
THE PROPOSED WIDENING FOR STAGE I TRAFFIC AS SHOWN IN THE PLANS; AND REMOVAL OF THE EXISTING CONCRETE MEDIAN ON EACH SIDE OF THE STRUCTURE AND

REPLACING WITH PCC BASE COURSE - 8 1/2”.

2. TRAFFIC CONTROL FOR THIS WORK SHALL BE IN ACCORDANCE WITH THE APPLICABLE PORTIONS OF TRAFFIC CONTROL AND PROTECTION STANDARD 701326 AND AS SHOWN IN
THE TRAFFIC CONTROL PLANS.

TAGE 1 TRUCTION -

1. STAGE I CONSTRUCTION SHALL CONSIST OF CLOSING THE NORTH BOUND LANE OF I 160 AND SWITCHING BOTH LANES OF TRAFFIC TO THE SOUTHBOUND LANE; STAGE I
BRIDGE REPAIRS; REMOVAL OF THE EXISTING HMA SHOULDERS AND EXISTING GUARDRAIL ON THE EAST SIDE OF THE PAVEMENT; AND CONSTRUCTION OF THE PROPOSED
WIDENING ON THE EAST SIDE OF THE PAVEMENT FOR STAGE II TRAFFIC. THIS WORK WILL BE DONE TO THE LIMITS SHOWN IN THE STAGE I CONSTRUCTION PLANS.

2. TRAFFIC CONTROL FOR THIS WORK SHALL BE IN ACCORDANCE WITH THE APPLICABLE PORTIONS OF TRAFFIC CONTROL AND PROTECTION, STANDARD 701316 AND AS SHOWN IN
THE TRAFFIC CONTROL PLANS.

STAGE II CONSTRUCTION -
1. STAGE II CONSTRUCTION SHALL CONSIST OF CLOSING THE SOUTH BOUND LANE OF IL 160 AND SWITCHING BOTH LANES OF TRAFFIC TO THE NORTHBOUND LANE AND
COMPLETING STAGE II BRIDGE REPAIRS. THIS WORK WILL BE DONE TO THE LIMITS SHOWN IN THE STAGE II CONSTRUCTION PLANS.
2. THE STAGE II BRIDGE REPAIRS WILL BE DONE IN ACCORDANCE WITH THE APPLICABLE PORTIONS OF TRAFFIC CONTROL AND PROTECTION 701316 AND AS SHOWN IN THE
TRAFFIC CONTROL PLANS.
STAGE III CONSTRUCTION -

1. STAGE III CONSTRUCTION SHALL CONSIST OF REPLACING THE MEDIAN REMOVED IN THE PRESTAGE CONSTRUCTION WITH EITHER SOLID CONCRETE MEDIAN (DOWELLED) OR
CONCRETE MEDIAN SURFACE WITH MOUNTABLE CONCRETE CURB (DOWELLED) AND PLACING THE HMA SURFACE COURSE TO THE LIMITS AS SHOWN IN THE STAGE III

CONSTRUCTION PLANS.
2. TRAFFIC CONTROL FOR THIS WORK SHALL BE ACCORDING TO THE PLANS AS SHOWN IN STAGE IIL

NOTES -

1. THE PROPOSED WIDENING SHALL CONSIST OF HMA BASE COURSE - 10 1/2 AND SHALL INCLUDE PLACING EARTH EXCAVATION AGAINST WIDENING TO DRAIN. THE HMA
SURFACE COURSE SHALL CONSIST OF HMA SURFACE COURSE, MIX “D”, N70 - 2".

2. ALL CONFLICTING PAVEMENT MARKING SHALL BE REMOVED PRIOR TO PLACING PAVEMENT MARKING NECESSARY FOR STAGE CONSTRUCTION. THE COST FOR THIS SHALL BE
INCLUDED IN THE APPLICABLE TRAFFIC CONTROL AND PROTECTION STANDARD.

3. THIS PROJECT WILL REQUIRE TEMPORARY RUMBLE STRIP.

4. THE_TEMPORARY SAND FILL FOR INLETS SHALL BE ACCORDING TO SECTION 1003.01 OF THE STANDARD SPECIFICATIONS AND SHALL BE CONSIDERED AS INCLUDED IN THE
COST OF THE APPLICABLE TRAFFIC CONTROL AND PROTECTION.
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